Week 2 (Nov. 9th-14th)
During this week, each team should review and complete initial design phase (final design documentation should reflect implementation, so if the implementation does not meet the initial design it will need to be modified later).

In addition, the GNCC homepage including the associated CSS should be constructed. Each group should determine if any other technologies such as JavaScript would be used. If anything other that JavaScript is considered, check with your instructor to verify that the technology is feasible and reasonable to GNCC.

Photos will be taken this week but arrangements are still in progress. As soon as they are available they will be distributed to the managers Photos from the current website may also be utilized.

Week 3 (Nov. 16th-20th)
The remaining pages should be implemented this week. Verification of the site map and storyboards should also be completed. In addition, the pages should be reviewed to make sure they have a common look and feel.

Week 4 (Nov. 23rd – 27th)
This week, the websites will be presented to GNCC for review. The details of how this will occur will be given at a later date.

Week 5 (Nov. 30th – Dec. 4th)
The design and corresponding implementation should be revised after receiving feedback from GNCC. The redesign should reflect their desired changes.

Week 6 (Dec. 7th – 11th)
GNCC will officially select a website and it will “go live”. Team reviews will be performed this week during the final exam period (this is during our usual class meeting time on Monday).

Submit the results each week to nanderson@winona.edu.